

PINES DEVELOPMENT ROAD MAP..SUBJECT TO CHANGE..UPDATED 01.23.09

PINES DEVELOPMENT ROAD MAP..SUBJECT TO CHANGE..UPDATED 01.23.09

2009	April	May	June
DEVELOPMENT	<ul style="list-style-type: none"> • Reports Working Group recommendations re: template and labeling development will automatically be top priority for development. 	<ul style="list-style-type: none"> • 5.20 - EVERGREEN CONFERENCE • The software development PM will meet with Equinox to discuss development plan from Reports Working Group. 	
WORKING GROUPS	<ul style="list-style-type: none"> • Reports Working Group will make recommendations re: template and labeling development. These recommendations will automatically be top priority for development. 	<ul style="list-style-type: none"> • Reports Working Group will deliver the final requirements document for a new and/or improved module. The software development PM will meet with Equinox to discuss development plan. 	
SITE VISITS			